COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/30/2004

ESTIMATE SUMMARY 16:05:31
CONTID: C14243 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14243-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.5 DAYS TIME ALLOW: 85 WORK DAYS
US 285, LAFAYETTE TO DAHLIA PERCENT TIME: 40.59 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: STA 2854-097
US 285, LAFAYETTE TO DAHLIA
NAME OF ROAD: Us 285
PROJECT COUNTIES: DENVER ARAPAHOE, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 08/09/2004
7321 EAST 88TH AVENUE DATE LET 01/29/2004 DATE WORK BEGAN 08/09/2004
DATE AWARDED 02/23/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/11/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 08/09/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,643,121.40 PARTICIPATING $ 792,850.70 $ 518,637.10
AWARD PROJECT AMT: $  2,131,812.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 30.00% TOTAL EARNINGS 792,850.70 518,637.10
FUNDS AVAILABLE: $ 1,850,270.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 792,850.70 518,637.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,400.79 -5,681.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 785,449.91 512,955.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 785,449.91 512,955.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 512,955.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 682.000 682.000
Sy 0.000 0.00
5.00000 682.000 3,410.00
0010 202-00195 REMOVAL OF MEDIAN COVER 8,102.000 2,404.000
SY 0.000 0.00
1.30000 2,404.000 3,125.20
0015 202-00200  REMOVAL OF SIDEWALK 57.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0020 202-00202  REMOVAL OF GUTTER 259.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 15,348.000 15,348.000
LF 0.000 0.00
3.70000 15,348.000 56,787.60
0030 202-00204  REMOVAL OF CURB, GUTTER AND SIDEWALK 70.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0035 202-00210  REMOVAL OF CONCRETE PAVEMENT 53.000 0.000
Sy 0.000 0.00
15.00000 0.000 0.00
0040 202-00220 REMOVAL OF ASPHALT MAT 11,011.000 1,865.000
SY 9,146.000 27,438.00
3.00000 11,011.000 33,033.00
0045 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 102,367.000 0.000
Sy 68,955.000 68,955.00
1.00000 68,955.000 68,955.00
0050 202-00250 *REMOVAL OF PAVEMENT MARKING 5,494.000 5,494.000
SF 0.000 0.00
1.00000 5,494.000 5,494.00
0055 202-00810 *REMOVAL OF GROUND SIGN 47.000 10.000
EACH 0.000 0.00

20.40000 10.000 204.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT : STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00821 *REMOVAL OF SIGN PANEL 3.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0070 202-04002 CLEAN CULVERT 9.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0075 202-04005 CLEAN VALVE BOX 51.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 864.000 0.000
[63'¢ 864.000 864.00
1.00000 864.000 864.00
0085 203-01597 POTHOLING 40.000 0.000
HOUR 6.000 960.00
160.00000 6.000 960.00
0090 207-00205 *TOPSOIL 10.000 0.000
cYy 0.000 0.00
15.00000 0.000 0.00
0095 208-00011 *EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0100 208-00020 *SILT FENCE 260.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0105 208-00045 CONCRETE WASHOUT STRUCTURE 11.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0110 208-00050 *STORM DRAIN INLET PROTECTION 39.000 13.000
EACH 0.000 0.00
140.00000 13.000 1,820.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 208-00205 EROSION CONTROL SUPERVISOR 139.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0120 210-00001 RESET STRUCTURE 3.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0125 210-00830 *RESET TRAFFIC SIGNAL FACE 2.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0130 210-04010 ADJUST MANHOLE 38.000 4.000
EACH 10.000 2,950.00
295.00000 14.000 4,130.00
0135 210-04050 ADJUST VALVE BOX 109.000 30.000
EACH 34.000 7,480.00
220.00000 64.000 14,080.00
0140 212-00006 *SEEDING (NATIVE) 0.010 0.000
ACRE 0.000 0.00
28,000.00000 0.000 0.00
0145 213-00003 *MULCHING (WEED FREE) 0.010 0.000
ACRE 0.000 0.00
33,000.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 3.000 0.000
LB 0.000 0.00
78.00000 0.000 0.00
0155 217-00000 *HERBICIDE TREATMENT 8,500.000 0.000
sy 0.000 0.00
0.10000 0.000 0.00
0160 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 563.780 10.530
TON 553.250 88,520.00
160.00000 563.780 90,204.80
0165 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,922.270 0.000
TON 2,922.270 146,113.50
50.00000 2,922.270 146,113.50
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 11,288.000 0.000
TON 0.000 0.00
37.50000 0.000 0.00
0175 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,711.000 0.000
GAL 0.000 0.00
0.15000 0.000 0.00
0180 412-00805 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 87.000 0.000
sy 0.000 0.00
40.00000 0.000 0.00
0185 412-01120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 75.000 0.000
sY 0.000 0.00
60.00000 0.000 0.00
0190 420-00500 *GEOTEXTILE (PAVING) 102,601.000 0.000
sy 17,792.000 11,564.80
0.65000 17,792.000 11,564.80
0195 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0200 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0205 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0210 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0215 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,280.00000 0.000 0.00
0220 608-00000 CONCRETE SIDEWALK 67.000 0.000
sy 0.000 0.00

47.00000 0.000 0.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 608-00011 CURB RAMP (FAST TRACK) 45.000 0.000
sy 0.000 0.00
93.00000 0.000 0.00
0230 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 15,348.000 10,109.000
LF 5,239.000 31,434.00
6.00000 15,348.000 92,088.00
0235 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 617.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0240 609-24004 GUTTER TYPE 2 (4 FOOT) 119.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0245 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 74,685.000 0.000
SF 0.000 0.00
2.80000 0.000 0.00
0250 612-00002 *DELINEATOR (TYPE II) 77.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0255 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0260 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 161.000 0.000
LF 161.000 1,996.40
12.40000 161.000 1,996.40
0265 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 214.000 0.000
LF 214.000 4,215.80
19.70000 214.000 4,215.80
0270 613-07000 *PULL BOX (SPECIAL) 3.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0275 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
820.00000 0.000 0.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 614-00011 *SIGN PANEL (CLASS I) 234.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0285 614-00012 *SIGN PANEL (CLASS II) 158.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0290 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 42.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0295 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 426.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0300 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0305 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000
EACH 0.000 0.00
860.00000 0.000 0.00
0310 614-72875 *LOOP DETECTOR WIRE 3,320.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0315 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 5.000 0.000
EACH 4.000 21,600.00
5,400.00000 4.000 21,600.00
0320 614-80000 *FLASHING BEACON 3.000 0.000
EACH 0.000 0.00
2,240.00000 0.000 0.00
0325 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
2,590.00000 0.000 0.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.000 0.00

12,000.00000 0.250 3,000.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0335 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.100 9,000.00
90,000.00000 0.600 54,000.00
0340 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.160
Ls 0.000 0.00
2,300.00000 0.160 368.00
0345 627-00002  *THERMOPLASTIC PAVEMENT MARKING 13,237.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0350 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 435.000 48.000
GAL 92.000 1,978.00
21.50000 140.000 3,010.00
0355 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,518.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0360 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 402.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 0.000 0.00
0365 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 3,980.000 0.000
LINE)
SF 0.000 0.00
7.10000 0.000 0.00
0370 629-01005  *SURVEY MONUMENT (TYPE 5) 4.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0375 629-01031  *SURVEY MONUMENT (TYPE 3A) 3.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0380 629-01050  *MONUMENT BOX 3.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0385 629-01110  *LOCATE MONUMENTS 8.000 0.000
HOUR 0.000 0.00

122.00000 0.000 0.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0390 629-01210 *ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0395 630-00000 *FLAGGING 3,000.000 584.000
HOUR 677.000 13,540.00
20.00000 1,261.000 25,220.00
0400 630-00003 *UNIFORMED TRAFFIC CONTROL 160.000 0.000
HOUR 0.000 0.00
51.00000 0.000 0.00
0405 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 5.000
DAY 7.000 532.00
76.00000 12.000 912.00
0410 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 20.000
DAY 13.000 5,330.00
410.00000 33.000 13,530.00
0415 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 2.000 400.00
200.00000 2.000 400.00
0420 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 10.500 756.00
72.00000 10.500 756.00
0425 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 24.000
EACH 0.000 0.00
110.00000 24.000 2,640.00
0430 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0435 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 79.000 25.000
SF 0.000 0.00
17.00000 25.000 425.00
0440 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0445 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
0450 630-80360 *DRUM CHANNELIZING DEVICE 500.000 250.000
EACH 0.000 0.00
23.00000 250.000 5,750.00
0455 630-80370 CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0460 630-80380 *TRAFFIC CONE 336.000 168.000
EACH 0.000 0.00
8.00000 168.000 1,344.00
0465 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
580.00000 0.000 0.00
0470 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 54,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0485 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0500 700-70033 F/A VIDEO TAPING ADJUST UTILITIES 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70034 F/A LANDSCAPE RESTORATION 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70035 F/A EARLY COMPLETION OF WORK INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70035 F/A CANAL COORDINATION 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 403-33841 HBP (GR S) (100) (PG 64-22) BOTTOM LIFT ASPHALT 11,288.000 0.000
TON 2,048.000 72,089.60
35.20000 2,048.000 72,089.60
CAT 0200 CURRENT AMT 2,571,503.40 $ 517,717.10$ 759,930.70
CAT NO0300 STR. F-17-CF BID ITEMS
0520 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 446.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0525 202-00425 *REMOVAL OF BRIDGE RAILING 106.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0530 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 10.000 0.000
sy 0.000 0.00
490.00000 0.000 0.00
0535 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000
SY 0.000 0.00
1,200.00000 0.000 0.00
0540 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
1,900.00000 0.000 0.00
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PCN: 14243-BID ESTIMATE RUN 09/30/2004
PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. F-17-CF BID ITEMS

0545 210-00440 REPAIR CURB 30.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0550 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 74.000 0.000
TON 0.000 0.00
37.50000 0.000 0.00
0555 515-00120 *WATERPROOFING (MEMBRANE) 446.000 0.000
SY 0.000 0.00
11.30000 0.000 0.00
0560 601-01040 CONCRETE CLASS B (BRIDGE) 6.000 0.000
cY 0.000 0.00
420.00000 0.000 0.00
0565 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.000 0.000
cYy 0.000 0.00
570.00000 0.000 0.00
0570 602-00000 REINFORCING STEEL 100.000 0.000
LB 0.000 0.00
6.00000 0.000 0.00
0575 602-00020 REINFORCING STEEL (EPOXY COATED) 444.000 0.000
LB 0.000 0.00
1.30000 0.000 0.00
0580 606-11010 *BRIDGE RAIL TYPE 10R 98.000 0.000
LF 0.000 0.00
91.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 38,698.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0585 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00
0590 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00
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PROJECT: STA 2854-097 ESTIMATE NO: 0002 16:05:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0595 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 920.00
920.00000 1.000 920.00
CAT 0400 CURRENT AMT $ 32,920.00 $ 920.00 $ 32,920.00

PROJECT TOTAL CURRENT AMT §

2,643,121.40 $

518,637.10 $ 792,850.70



